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OVERVIEW 
 

Work for Others consists of DOE-directed requests for services; work for federal and non-federal 
agencies; inter-DOE work orders; work for other Hanford site contractors; and DOE-HQ funded 
Transportation and Packaging and Waste Minimization projects.   
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of July 2003. 

 

FY 2003 SCHEDULE/COST PERFORMANCE ($000) 
 
Schedule Performance:  The variance is within the +/- 10% or $1M threshold, therefore no variance 
analysis is provided. 
 
Cost Performance:  Work for Others is $3,250K under-run, which represents a 5% overall cost 
variance.  Under-runs in the Request for Services (RFS)/DOE Directed work scope are partially 
attributable to the Energy Savings Performance Contract RFS, where planned work scope will not be 
done.  In addition, under-runs continue due to the Pacific Northwest National Laboratory providing work 
orders for level of effort activities at a higher value than the work performed to date.  Bechtel Hanford, 
Incorporated, remains behind schedule in sending waste for disposal and verification.  Work performed 
for CH2M Hill Hanford Group is under-run due to work being completed under budget, level of effort 
activities that were estimated at a higher value than the work performed to date, and well drilling work 
that is currently behind schedule but is forecast to be completed by year end.  Inter-DOE Work Orders 
continue to under-run as a result of waste shipments from off-site generators that have not yet been 
received, but are still anticipated before year-end.   
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% FY03 BAC
National Programs 737 737 658 0 0% 80 11% 945
RFS/DOE Directed 8,087 8,080 7,719 -7 0% 361 4% 10,737
Work for Federal Agencies 5,036 5,036 4,850 0 0% 185 4% 7,787
Work for Non-Federal Agencies 787 787 691 0 0% 96 12% 1,419
Inter-DOE Work Orders 2,523 2,523 2,256 0 0% 267 11% 3,218
Work from PNNL 5,305 5,328 4,567 24 0% 761 14% 6,883
Work from BHI 2,064 2,088 1,575 24 1% 513 25% 2,571
Work from CH2M 45,096 45,063 44,154 -33 0% 909 2% 55,104
Other Work for Others 440 440 361 0 0% 79 18% 513
   Total Work for Others 70,075 70,081 66,831 7 0% 3,250 5% 89,177
 



PHMC Performance Report       July 2003 
Section I                  Work for Others 
 

DOE/RL-2000-76, Rev. 33 Work for Others I: 3 
 
 

FY 2003 SCHEDULE/COST PERFORMANCE, CONTINUED 
 

Performance Analysis  
FYTD and Monthly ($000s)
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Monthly BCWS 2,400 11,443 6,138 5,483 9,442 5,853 7,576 7,154 7,631 6,954 7,988 11,113

Monthly BCWP 2,065 11,152 6,023 5,420 9,941 6,151 7,545 7,222 7,391 7,171

Monthly ACWP 3,084 7,994 7,120 6,912 6,704 8,206 5,896 8,204 6,703 6,008

FYTD BCWS 2,400 13,844 19,982 25,464 34,907 40,760 48,336 55,490 63,121 70,075 78,063 89,177

FYTD BCWP 2,065 13,217 19,240 24,660 34,601 40,752 48,297 55,519 62,910 70,081

FYTD ACWP  3,084 11,078 18,198 25,111 31,814 40,020 45,917 54,121 60,824 66,831

Oct-02 Nov-02 Dec-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03

 
 

FY 2003 FH FUNDS VS CONTRACT ($000)  
 

National Programs (T&P, WM) $ 4,098 $ 1,405 

RFS/DOE-Directed 19,346 12,986 

Work for Federal Agencies 14,846 9,479 

Work for Non-Federal Agencies 2,473 2,236 

Inter-DOE Work Orders 4,489 4,609 

Work from PNNL 9,640 10,840 

Work from BHI 5,024 2,637 

Work from CH2M 51,186 54,511 

Other Work for Others 400 200 

Total Work for Others $ 111,502 $ 98,904 

Expected Funds 
(includes 

carryover)

FYTD Budget 
Authority 
(includes 

carryover)

 


